

WBS

: 1931.0 : 116.0 : 0.0

#							
(6)							
: 104.0 : 5.0 :							
4064				80	2017-03-01	2017-03-16	
3999	4			80	2017-03-08	2017-03-17	
4063				80	2017-03-21	2017-03-30	
4058				100	2017-03-22	2017-03-27	
4068				100	2017-07-12	2017-08-05	
10006				0	2024-08-27	2024-10-03	
(14)							
: 209.0 : 65.0 :							
10031				0			
578				100	2015-03-14	2015-03-19	
580				10	2015-03-18	2015-03-20	
568				100	2015-05-01	2015-05-05	
581	I/O			100	2015-05-11	2015-05-22	
567				80	2015-05-11	2015-05-22	
566	ALM			80	2015-05-11	2015-05-22	
570				80	2015-05-28	2015-06-10	
575	Cloud PMS(PMS)			10	2016-05-26	2016-05-31	
1257	OPEN PMS			80	2016-06-11	2023-01-27	
615				80	2017-03-01	2017-03-31	
574	ALM			80	2017-03-14	2017-03-30	
3021				80	2017-03-25	2017-04-20	
9911				0	2024-05-17	2024-05-22	
(13)							
: 320.0 : :							
602	OPEN PMS			100	2015-01-14	2015-01-28	
594	PMS GW			80	2015-06-16	2015-06-18	
595				20	2015-06-23	2015-06-30	
601	PMS Protocol			80	2015-08-03	2015-09-08	

#							
605	OPEN PMS			80	2015-08-10	2015-08-20	
608	OPEN Target			80	2015-09-02	2015-09-10	
600				80	2015-09-02	2015-09-08	
597				80	2015-09-22	2015-09-29	
596				80	2015-09-22	2015-09-23	
598				10	2015-09-24	2015-09-28	
4069	가			80	2017-03-02	2017-03-30	
4078	가 Paynow			100	2017-03-15	2017-03-24	
607	OPEN PMS			80	2018-08-24	2018-08-31	
(5)							
: 622.0 : 30.0 :							
617				80	2017-03-02	2017-03-05	
584	V2.0			80	2017-03-03	2017-03-25	
587				10	2017-03-10	2017-03-13	
586	U+ (12)			50	2017-03-10	2017-03-19	
590	OPEN Target			20	2017-03-12	2017-03-22	
(3)							
: 107.0 : 16.0 :							
588				100	2017-03-12	2017-03-14	
7896	task			80	2020-09-30	2020-10-29	
585	OPEN PMS			80	2022-05-30	2022-05-31	
None (132)							
: 569.0 : :							
10193				0			
10171	test			0			
10170	0202			0			
10169	0201			0			
10168	0102			0			
10166	02			0			
10133	Draw.io TEST			0			
10121	test			0			
10100	test			0			

#							
9979				0			
9852				0			
9619	Redmine 5.0.x			0			
9618	Redmine 5.0.x			0			
9617	Redmine 5.0.x			0			
9616	Redmine 5.0.x			0			
9615	Redmine 5.0.x			0			
9517				0			
9430	3 1			0			
9425	Function 3			0			
9369	Redmine 4.2			0			
9051	> > / ()/			0			
9050	> > /			0			
9049	>			0			
9048	> MR > MR / /			0			
9047	> MR > MR			0			
9046	> MR > MR / /			0			
9045	> MR > MR			0			
9044	> MR 가			0			
9043	> 가/			0			
9042				0			
9041				0			
9040				0			
9039				0			
9038				0			
9037				0			
9036				0			
9035				0			
9034				0			
9033				0			
9032	-			0			
9030				0			
9029				0			

#						
9027				0		
8916	Test Tast - Depth15			0		
8915	Test Task - Depth14			0		
8914	Test Task - Depth13			0		
8913	Test Task - Depth12			0		
8912	Test Task - Depth11			0		
8911	Test Tast - Depth10			0		
8910	Test Tast - Depth9			0		
8909	Test Tast - Depth8			0		
8908	Test Task - Depth7			0		
8907	Test Task - Depth6			0		
8906	Test Tast - Depth5			0		
8905	Test Tast - Depth4			0		
8904	Test Tast - Depth3			0		
8903	Test Task - Depth2			0		
8902	Test Task - Depth1			0		
8857				0		
599	I/O			80	2015-09-24	2015-09-28
3548	U+ Page			100	2017-03-11	2017-03-26
1341				80	2017-03-14	2017-04-06
3528	U+ 7.12			80	2017-03-15	2017-03-24
4274				80	2017-03-18	2017-04-03
3671				80	2017-03-24	2017-04-07
4076	/			100	2017-03-26	2017-05-06
3857	GPS			80	2017-04-06	2017-05-02
3025				80	2017-04-12	2017-04-20
4072				80	2017-09-05	2017-09-17
5869	V			80	2018-07-16	2018-10-03
5579	" > > "		?	0	2018-07-16	2018-07-25
5870				80	2018-07-20	2018-07-31
606	OPEN PMS			80	2018-08-24	2018-08-31
8993	test			0	2018-09-03	2018-10-03
5964	-			100	2018-09-03	2018-10-03

#						
5981	tape and reel			100	2018-10-19	2018-10-25
3060				80	2019-03-11	2019-04-01
583				10	2019-03-13	2019-04-03
589				80	2019-03-14	2019-04-19
592	ALM			50	2020-02-03	2020-02-28
577	2			80	2020-02-12	2020-02-13
7256	dic			100	2020-06-06	2020-06-23
7892				80	2020-10-19	2020-10-23
8879	Preparation of Pressure Vessel Spec Summary			0	2022-03-23	2022-03-31
8878	Preparation of Job Instruction for Sub-Contractor			0	2022-03-23	2022-04-18
8877	Pressure Vessel MDS Rev.A Issue			0	2022-03-23	2022-03-31
8893	DB 間 - S&T Heat Exchanger			0	2022-04-15	2022-05-13
8892	DB 間 - Pressure Vessel			0	2022-04-15	2022-05-04
8886	DB 間			0	2022-04-15	2022-05-13
8882	Data			0	2022-04-15	2022-09-15
8880	Kick off Meeting with Sub-Contractor			0	2022-04-18	2022-04-18
8883	Kick off Meeting			0	2022-04-20	2022-04-20
8885	Deliverable			0	2022-04-21	2022-04-29
8884				0	2022-04-21	2022-04-26
8897	Test Data Base - S&T Heat Exchanger			0	2022-04-25	2022-06-14
8896	Test Data Base - Pressure Vessel			0	2022-04-25	2022-05-31
8895	DB Type Data - S&T Heat Exchanger			0	2022-04-25	2022-06-14
8894	DB Type Data - Pressure Vessel			0	2022-04-25	2022-05-31
8888	Test Data Base			0	2022-04-25	2022-06-14
8887	DB Type Data			0	2022-04-25	2022-06-14
8872	Requisition Issue			0	2022-04-27	2022-05-11
8881	Receiving Quotation from Vendor (Pressure Vessel)			0	2022-06-06	2022-06-10
8873	Requisition Issue For Pressure Vessel Rev.A			0	2022-06-06	2022-06-10
8898	Pilot Test - Pressure Vessel			0	2022-06-15	2022-07-29
8891				0	2022-06-15	2022-09-15
8889	Pilot Test			0	2022-06-15	2022-08-15
8899	Pilot Test - S&T Heat Exchanger			0	2022-07-01	2022-08-15
8900	Deliverable Standard Format - Pressure Vessel			0	2022-07-20	2022-08-10

#						
8890	Deliverable Standard Format			0	2022-07-20	2022-08-20
8901	Deliverable Standard Format - S&T Heat Exchanger			0	2022-08-01	2022-08-20
9143				0	2022-11-07	2022-11-09
9142				0	2022-11-07	2022-11-09
9224				0	2023-01-06	2023-01-27
9272	test db			0	2023-01-17	2023-01-30
9226				0	2023-02-02	2023-02-03
9373	2023			0	2023-03-29	2023-12-31
9431				0	2023-06-27	2023-06-28
9428	Function 3			0	2023-06-27	2023-06-30
9427				0	2023-06-27	2023-06-28
9426	baby			0	2023-06-27	2023-06-30
9546	1234567890			10	2023-08-25	2023-08-25
9645				0	2023-11-07	2023-11-17
9636	hifive			0	2024-01-17	2024-02-21
9904	2 2nd Lot			0	2024-05-14	2024-06-13
9913	IoT - " "			0	2024-05-21	2024-07-04
10048				0	2024-10-25	2024-10-28
10167	0101			0	2025-03-01	2025-03-03
10165	01			0	2025-03-01	2025-03-03
10164				0	2025-03-01	2025-03-03
10192	1			0	2025-03-24	2025-03-26
10190				0	2025-03-24	2025-03-31
10191	2			0	2025-03-26	2025-03-31
2.0.0 (1)						
: 0.0 :						
10150	[]			0	2025-02-21	2025-02-28